Foster/ Glocester Regional
Bﬂz'/dz'ﬁg Committee

MINUTES ~ April 14, 2010
Ponaganset High School-Library

1. Call to Order

Mr. Gregory Laramie, Chair of the Foster Glocester Regional Building
Committee, called the meeting of the Foster Glocester Regional Building Committee to
order at 6:45PM in the Ponaganset High School, Library.

2. Roll Call

Mrs. Sarah Mangiarelli called the roll. In attendance were Mr. Gregory Laramie
of Glocester, Mr. Dennis Chretien of Foster, Mr. Raymond Fogarty of Glocester, Mrs.
Anne Ejnes of Glocester, and Mr. Bill Abt of Foster. Mr. Warren Ducharme of Foster,
Ms. Julie Capobianco of Foster, and Mr. George Jacques of Glocester were absent.

3. Middle School, High School Project and Energy Lab updates

Mr. Mark Humphrys provided an update on the Middle School ERV’s and the
meeting that took place. Mr. Humphrys explained that at the recent meeting on April 2,
2010, the group collectively agreed to pursue hiring a specialist, Environmental Health
and Engineering, to sample and test various components of the ERV wheels, air samples
and any other materials (i.e. ceiling tiles, etc) that EHE thought might be contributing to
the odor. The purpose of the testing is to rule out any other external sources for the odor
before pursuing the full replacement of the ERV units.

Mr. Ron Cervasio of Foster asked if the School District would be reimbursed for
the cost of EHE, to which Mr. Humphrys responded that the anticipation is to have the
School District reimbursed if and when a party is found responsible for the odor. Mr. Abt
expressed his concerns about hiring a specialist rather than replacing the wheels
immediately.

Mr. Piccirilli questioned why the District has not had the ERV’s running since
November, 2009, to which Mr. McGovern explained that the District was hesitant to run
the ERV’s without knowing if there were any health concerns relating to the odors that
were presenting. Mr. Piccirilli explained that from a legal perspective the District should
have been turning the machines on periodically since November. Mr. Humphrys
explained that the odors have presented themselves throughout the building; however
there has been one wheel that has presented the odors more frequently and stronger than
others.

Mr. Humphrys explained the history of running the wheels, tests that had
previously been performed and the frequency of the odors during the shoulder months,
and the District’s decision to shut the wheels off in November, 2009. Mrs. Mangiarelli
added that while Rhode Island Analytical had performed some air samplings, Rhode
Island Analytical only tests for what we tell them to test for. Accordingly, EHE will
determine what we should test for based on the symptoms and information we provide to
EHE.



Mr. Abt explained that he is not in favor of having EHE come in to perform
testing as he believes it is a waste of money. Mr. Piccirilli disagreed with Mr. Abt’s
statement as he will need an expert’s statement if this situation continues and presents a
legal issue.

Mr. Abt recommended turning the one wheel on that stinks the most and seeing
if/when the odor returns. If and when the odor returns, we should go back to the
contractors and request that they replace the wheels. Mr. Cervasio explained that $4,000
is cheap to try to figure out a solution to the problem.

Mr. Fogarty asked if the concrete sidewalks at the middle school have come back
down. Mr. Humphrys explained that most of the sidewalk slabs have lowered with the
exception of one area. Mr. Cervasio asked what the contractors were going to do about
the water because every year the concrete slabs will continue to rise. Mr. Cervasio
explained that he was concerned that the water that was diverted is working its way
through in a new area and this problem will continue to present itself. Mr. Humphrys
explained that measures were taken to try to divert as much water as possible, but that
you can only divert so much water especially when extremely rainy conditions like we
have recently had present themselves.

Mrs. Mangiarelli explained that the District is having a separate engineering
coming in to take core slabs, soil samples and site review to test the sidewalk area. Mrs.
Mangiarelli also explained that we are handling this situation in the same way that we are
handling the ERV’s, we hire an independent engineer/specialist to review, and depending
on what the results are of the tests performed, we will go back to the
contractors/responsible parties.

Mr. Fogarty requested if we received the final energy credits for the Middle
School. Mrs. Mangiarelli explained that during a meeting with ConEdison, Mrs.
Mangiarelli and Mr. John Johnson, Mr. Ken Nathanson, Mr. Steve Manwell and Mr.
Kevin Venturini, contacted Mr. Chuck Norden at National Grid to discuss the final
energy credit payment. The payment is being held up due to some lighting issues in the
high school corridor. Once those items have been addressed, the final energy credits will
be paid in full.

Mr. Robert Grzyb explained that a majority of the high school punch list items
were scheduled to be completed during the April vacation. Mr. Grzyb shared some of the
items still open on the punch list including: painting, roof test cuts, sealing auger pits, and
lighting controls were discussed as the major open items.

Mr. McGovern explained that he had a few rooms that were still having lighting
control issues. He and Mr. Grzyb were working with PCI and Aladdin to resolve the
lighting issues in the remaining rooms. Mr. Grzyb also explained that Aladdin was
having issues finalizing the as-built reports relating to the lighting controls.

Mr. Laramie asked when these items would be completed. Mr. Grzyb and Mr.
Humphrys explained that the goal is to have these items completed over April vacation.

Mr. Laramie asked where Mr. Grzyb stands on buttoning up the contract issues.
Mr. Grzyb responded that the contract issues should be buttoned up in about a week
(April 20™).

Mr. Chretien asked if we were still holding money on the contractors, Mr. Grzyb
responded that we are still holding about 2% retainage which is the only leverage he has
to make sure the work gets completed.



Mr. Alex Ziemba shared with the building committee the report from Maguire
Group, Inc. (MGI) outlined the history of the PHS oil burner issue, discussed the
questions that were asked of ATC that had not been responded to, and a drawing of the
system with an oil reserve tank that would guarantee that oil is available when the oil
burner is required to start. MGI’s current position is that there were questions asked by
ATC that were not answered, or not answered with adequate information. MGI’s
concern is that until ATC answers all of the questions completely, replacing the system
with an oil reserve tank may end up masking an underlying issue such as an oil leak.

Mr. Laramie asked whether or not the documentation being requested by MGI
from ATC is part of the normal course of an oil burner installation and startup. Mr.
Ziemba responded that the specifications did require this information and that ATC had
been asked for this documentation previously.

Mr. Cervasio requested that if the documentation is not provided, all of the
necessary tests including pressure and vacuum tests be completed over April vacation
which would require the oil to be emptied from the tanks/system.

Mr. Ziemba explained that Mr. Grzyb has been in touch with ATC and that ATC
is aware of the situation and the documentation that has been requested.

Mr. Abt questioned whether or not there was a foot valve in the tank that might
need to be looked at. Mr. Ziemba stated that he would look into the foot valve and its
condition.

Mr. Abt asked when the issue with obtaining data from ATC began. Mr. Ziemba
responded that the information was requested March 1, 2010. During the meeting with
Power Flame, MGI, ATC, and Aharonian, on March 11, 2010, the owner requested that
the system be re-piped to include an oil reserve system, to which MGI complied.
However, because all of the oil burner system and all internal piping was replaced as part
of the original scope of work, MGI wanted to confirm that there was not an issue with the
installation of the system before re-engineering the oil burner system.

Mrs. Mangiarelli explained that because we cannot say for certain that there is not
a leak in the system, while we have the designs for a new oil burner system with the
standby pump, the replacement of the system would be at the owner’s expense because
we cannot prove whether or not it is a leak or a design issue until we have proper
documentation of all of the necessary tests of the system.

Mrs. Mangiarelli explained that she spoke with Mr. Desormier regarding the
Certificate of Occupancy for the Energy Lab. Mr. Fogarty asked when we will be
moving furniture and equipment into the technology lab. Mrs. Mangiarelli explained that
as soon as we have the CO we can move forward with bringing in furniture and setting up
the lab. Mrs. Mangiarelli explained that we have not finished purchasing all of the
equipment for the energy lab yet but plan to do so over the next few months.

Mrs. Mangiarelli explained that while we can move the furniture and equipment
in, we still cannot perform any alternative energy “work” until we have additional
approval from the fire department surrounding the use and quantity of chemicals.

Mrs. Mangiarelli explained that Ross has been spending a significant amount of
time working on the curriculum development so we can share that with the fire
department so that they are comfortable with the experiments and work that will take
place within the energy lab.



4. Energy Lab Open House

Mr. Fogarty explained that he had addresses for local dignitaries and other state
and local officials for the June 7™ Open House. Mr. Fogarty stated that he would not be
spear heading the planning of the open house.

Mr. Laramie asked for a volunteer for spear heading the open house planning and
coordination. Mrs. Mangiarelli explained that the school committee has a
communications sub-committee and the open house was discussed at the last school
committee meeting. Mrs. Mangiarelli explained that Dr. Barnes is currently in China and
that we can discuss with him when he returns.

5. Financial Report

Mr. Larmie asked the committee if there were any questions for Mrs. Mangiarelli
regarding the financial information included in the packet. Mr. Abt asked if these
numbers will change once new information is obtained from Mr. Grzyb regarding the
project close out. Mrs. Mangiarelli explained that this includes financial projections
received from Mr. Grzyb last week.

Mrs. Mangiarelli explained that these are not the project close out numbers. Mr.
Laramie explained that the close out numbers will be included in the projections provided
by Mr. Grzyb when he completes is project close out on April 20"

Mrs. Chretien moved and Mrs. Ejnes seconded that the report be accepted as
presented. So voted, 5-0.

6. Approval of Minutes
Mrs. Ejnes moved and Mr. Chretien seconded to approve the minutes from the
March 9, 2010 meeting. So voted, 5-0.

7. Commissioning Status Report

Mr. Steve Manwell presented that the commissioning is in process with the major
hold up being the lighting controls issues and the as-builts as previously presented. Mr.
Manwell stated that while there were still remaining punch list items, ConEdison has
begun moving forward with the commissioning process and has begun the metering
process as well as preliminary work surrounding the re-calculation of the base analysis.

Mr. Fogarty asked whether or not District employees are comfortable with the
start-up and use of the biomass burner systems. Mr. McGovern explained that all
employees have been trained on the system, but that some are better than others.

Mrs. Mangiarelli explained that the District might pursue engaging
ConEdison/Kevin Venturini on an as-needed basis to assist with the operations of the
system if needed.

8. Adjournment

Mrs. Ejnes moved and Mr. Chretien seconded that the meeting be adjourned at
8:00 PM. So voted, 5-0.
Prepared by: Sarah Mangiarelli, Business Manager on behalf of Ms. Kecia Pierce,
Building Committee Clerk
Approved by: Foster Glocester Building Committee, May 11, 2010



